



This project has received funding from the European Union's Seventh Framework Programme for research; technological development and demonstration under grant agreement n: 607480



D13.1 PROJECT QUALITY PLAN – PUBLISHABLE VERSION

LASIE Project

FP7 - SEC-2013.1.6-1 - Framework and tools for (semi-) automated exploitation of massive amounts of digital data for forensic purposes – Integration Project

Grant Agreement n°: 607480

Start date of project: 1 May 2014

Duration: 42 months

Document. ref.: D13.1/CERTH/WP13/V1.3



Disclaimer

This document contains material, which is the copyright of certain LASIE contractors, and may not be reproduced or copied without permission. All LASIE consortium partners have agreed to the full publication of this document. The commercial use of any information contained in this document may require a license from the proprietor of that information.

The LASIE Consortium consists of the following partners:

	Partner Name	Short name	Country
1	Engineering Ingegneria Informatica S.p.A.	ENG	I
2	Centre for Research and Technology Hellas/Information Technologies Institute	CERTH	GR
3	Neuropublic A.E. Pliroforikis&Epikoinonion	NP	GR
4	Queen Maryand Westfield College, University of London	QMUL	UK
5	Metropolitan Police Service	MET	UK
6	SenseGraph Limited	SEN	UK
7	Institutt for FredsforskningStiftelse	PRIO	N
8	Huawei Technologies Düsseldorf GmbH	HUA	D
9	TechnischeUniversität Berlin	TUB	D
10	United Technologies Research Center Ireland	UTRC	IRL
11	Innovation Engineering	INNEN	I
12	Venaka Media Limited	VML	UK
13	ACIC Video Analytics	ACIC	B
14	Insitut Mines Telecom	IMT	F
15	Universidad Politecnica de Madrid	UPM	E
16	VisionWare – Sistemas de Informação S.A	VIS	P
17	Ayuntamiento de Madrid – POLICIA MUNICIPAL MADRID	ADM	E
18	UNIVERSITY OF GREENWICH	UoG	UK

PROGRAMME NAME:	FP7 - SEC-2013.1.6-1
PROJECT NUMBER:	607480
PROJECT TITLE:	LASIE
RESPONSIBLE UNIT:	CERTH
INVOLVED UNITS:	ENG
DOCUMENT NUMBER:	D13.1
DOCUMENT TITLE:	Project Quality Plan
WORK-PACKAGE:	WP13
DELIVERABLE TYPE:	Report
CONTRACTUAL DATE OF DELIVERY:	31/07/2014
LAST UPDATE:	18/08/2014
DISTRIBUTION LEVEL:	PU

Distribution level:

PU = *Public*,

RE = *Restricted to a group of the specified Consortium*,

PP = *Restricted to other program participants (including Commission Services)*,

CO = *Confidential, only for members of the DICONET Consortium (including the Commission Services)*

Document History

VERSION	DATE	STATUS	AUTHORS, REVIEWER	DESCRIPTION
v.1.0	31/07/2014	Draft	Apostolos Axenopoulos	Draft version
v.1.0	13/08/2014	Draft	Ernesto La Mattina	Minor comments
v.1.1	14/08/2014	Draft	Apostolos Axenopoulos	Updated version
v.1.1	14/08/2014	Draft	Vito Morreale	Minor comments
v.1.2	18/08/2014	Final	Apostolos Axenopoulos, Petros Daras	Final version
v.1.3	20/08/2014	Final	Ernesto La Mattina	New cover to templates

Table of Contents

D13.1 Project Quality Plan	1
1 General issues concerning quality	Error! Bookmark not defined.
2 Organizational structure of the project for quality assurance and management.....	Error! Bookmark not defined.
2.1 Quality Control Board	Error! Bookmark not defined.
3 Co-ordination between the partners.....	Error! Bookmark not defined.
4 Planning and control.....	Error! Bookmark not defined.
4.1 Planning and Reporting	Error! Bookmark not defined.
4.1.1 Supplementary Reports	Error! Bookmark not defined.
4.1.2 Evaluation Process	Error! Bookmark not defined.
5 Control of the documentation	Error! Bookmark not defined.
5.1 Language	Error! Bookmark not defined.
5.2 LASIE public and Private web sites.....	Error! Bookmark not defined.
5.3 Documents exchange methods.....	Error! Bookmark not defined.
5.4 List of templates to be used.....	Error! Bookmark not defined.
5.4.1 Template for deliverables	Error! Bookmark not defined.
5.5 Files and Archives	Error! Bookmark not defined.
5.6 Documents Naming	Error! Bookmark not defined.
5.6.1 Deliverables	Error! Bookmark not defined.
5.6.2 Other Documents.....	Error! Bookmark not defined.
5.7 Process for peer review and control of non-conforming of deliverables.....	Error! Bookmark not defined.
5.8 Publications, Presentations, Papers.....	Error! Bookmark not defined.
6 References	Error! Bookmark not defined.
ANNEX 1 – List of Deliverables.....	Error! Bookmark not defined.
ANNEX 2 – List of Milestones	Error! Bookmark not defined.
ANNEX 3 – Action List Template	Error! Bookmark not defined.
ANNEX 4 – Deliverable Template	Error! Bookmark not defined.
ANNEX 5 – Deliverable Peer-Review Report Template	Error! Bookmark not defined.
ANNEX 6 – LASIE Leaflet Template	Error! Bookmark not defined.

List of Figures

Fig. 1: The management organization structure of LASIE	Error! Bookmark not defined.
Fig. 2: LASIE Deliverable template	Error! Bookmark not defined.
Fig. 3: LASIE Peer Review Report template	Error! Bookmark not defined.
Fig. 4: LASIE Leaflet template.....	Error! Bookmark not defined.

List of Tables

Table 1: Procedure for preparation of deliverables	Error! Bookmark not defined.
Table 2: List of LASIE deliverables	Error! Bookmark not defined.
Table 3: List of LASIE milestones	Error! Bookmark not defined.
Table 4: Action List Template	Error! Bookmark not defined.

Executive Summary

The goal of this document is to set-up the rules and procedures in order to produce high-quality deliverables and reports of the LASIE project, so as to guarantee that the outcomes of the project meet its objectives and are of high quality. Additionally, the quality plan will determine the specific arrangements for controlling the developments that are made in the several design and development centres of LASIE partners.

This deliverable will describe the planning and reporting throughout the project, as well as refer to all issues related to documentation, such as repository for exchanging documents, language, template documents, deliverables review process and scientific publications.